
 

 

  
 

DC School Garden Grant Program 
 

Monitoring and Evaluation Schedule 2013-2014 
 

Milestone  Deadline  

Project Start  March 25th 2013 

Mid-Project Report September 6th 2013 

Project End Date March 24th 2014  

End-Project Report April 11th 2014  

 
In addition to items listed in the schedule above, at least two site visits (announced 
and/or unannounced) will be conducted at the project site.   

 
 Training Schedule 2013-2014 

School Garden Coordinators are required to attend all trainings.  

 
Training   Training Date(s) 

#1 March 22/23rd 2013 

#2 April 13th 2013 

#3 August 17th 2013 

#4 October 18th 2013  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 


